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1. Quarterly Overview

Country Kyrgyz Republic
Lead Partner KNCV
Coalition Partners N/A

MoH, NTP, Bishkek city and oblast TB centers, PGI, UNDP GF, HOPE GF,
Quality Health Care Program, ICRC, MSF

Workplan Timeframe Oct 2013 - Sept 2014

Reporting Period Jan - March 2014

Other Partners

Most Significant Achievements:

TB CARE I has supported the prison TB service in organizing round table meetings with MOH, the
general TB service and international organization representatives to assess reasons for the low level of
successful treatment of patients with drug-resistant tuberculosis in the penitentiary system. During the
meeting, participants came to consensus that the one of the reasons of reported low level of treatment
success rate is that the R&R forms used in prisons are not in line with the latest WHO definitions. The
last data on treatment success rate among smear positive MDR TB patients in prison calculated in
accordance with new definitions and it consist 74,1% for last cohorts. In comparison with previous
cohorts it was 54%.

TB CARE I HQ laboratory specialist, Sanna van Kampen, provided assistance in developing the Xpert
M&E plan and Xpert maintenance plan. In accordance with the plans, TB CARE I organized trainings for
the laboratory specialist of the national reference laboratory and oblast level laboratories. National
Laboratory Plan was updated and adjusted with the Xpert M&E and Xpert maintenance plans and
submitted to NTP and WHO experts for review.

Supportive supervision visits of TB CARE I CAR TB IC specialist, Vladislav Furman, and country office
TB IC specialist, Oleg Sheyanenko, in collaboration with national and oblast level SES specialists, were
conducted in oblast level TB facilities. During the visits, TB CARE I specialists introduced TB IC plans
and on the job trainings to update knowledge of responsible IC specialists on TB IC guidelines and risk
assessment.

TB CARE I organized a monitoring visit by international consultant on TB in children, Iveta Ozere, to
the NTP, City TB Center, TB hospitals for children and PHC facilities. During the visit, Iveta assessed
the use of prophylaxis among children as well as the identification, diagnosis and treatment of TB in
tuberculosis institutions. Recommendations and next steps based on the TB in children assessment
were submitted to the NTP.

Technical and Administrative Challenges:
N/A



2. Year 4 Technical Outcomes and Activity Progress

2.1 Universal Access
Code Outcome Indicators and Results Actual Year 3 or Expected Result to Date Comments
Baseline Result End of Year 4
Result
1.2.11 |Outpatient care model implemented in 2(10%) 8/10 (53%) Not yet measured; |Expansion of outpa-
new project sites in Bishkek will be measured in the|tient care model in
Description: Number of PHC facilities in third quarter Bishkek city agreed
Bishkek city with implemented outpatient with the Head of City
care model with TB CARE I support health department
and introduced on
the FMC directors
meeting for selection
new sites
Activity Lead TB CARE Year 4 Cumulative Progress as of the quarter’s Planned Month Status1
&o*d*e) Partner Planned Activities end Start End
1.2.1 KNCV Review and analysis of patient|Questionnaire for review and analysis of Dec 13 Sep 14 |Ongoing
satisfaction in 10 pilot PHC patient satisfaction developed with support
clinics on receiving care in of the CAR RTO Gulnara Kaliakbarova in
outpatient settings December. Review will be done in two
stages: base-line review planned in April
and the following review in August 2014
1.2.2 KNCV Meetings with health care First meeting with health care workers in Oct 13 Sep 14 |Ongoing
workers of 10 pilot PHC clinics | additional sites started in October 2013
to review operational progress | with follow up meetings in January and
March 2014 to discuss the epidemiological
situation, needs and capacities to provide
outpatient care, IC measures and patient
oriented approach
1.2.3 KNCV Monitoring and supportive Outpatient care first monitoring visit Feb 14 Sep 14 |Ongoing
supervision visits on conducted by CAR TO Gulnara Kaliakbarova
outpatient care on 9-13 December 2013. When TB CARE I
conducted meetings with health staff of two
current FMCs and new FMCs, gained
support of MoSA on social support of

1 Status options: Pending (the activity has not yet started, but is not delayed); Ongoing (the activity has started and is in process); Completed (all sub-activities and outputs are
complete); Postponed (the start or completion of this activity has been delayed, but will still be completed by the end of the workplan year); Cancelled (the activity, which may or may
not have started, will not be completed by TB CARE I.)




patients, and developed plan for expansion
of outpatient care in eight new sites. Follow
up monitoring visits conducted by KG TO
Rais Mazitov in February and March. Next
monitoring visit of CAR TO Gulnara
Kaliakbarova expected in April 2014.

outpatient care based on the
results of the implementation
in pilot PHC facilities

1.2.4 KNCV Meetings to review Meeting for review implementation progress| Jan 14 Sep 14 |Ongoing
implementation of joint (MOH |on the joint (General TB and Prison TB
and Prison Service) Services) collaboration plans conducted in
collaboration plans February, 2014.
Round table for analysis of the reasons of
the low level of successful treatment of
patients with drug-resistant tuberculosis in
the penitentiary system conducted with
participation of MoH, NTP and international
partners in March 2014. It was recommen-
ded to change the R&R forms in accordance
with the latest WHO definitions and revised
reporting forms. The last treatment success
rate among SS+ MDR TB patients in prison
calculated in accordance with new define-
tions and it consist 74,1% for last cohorts.
Data for previous cohorts 54% wasn't
recalculated because already was reported.
1.2.5 KNCV Coordination Council meetings |Coordination council meeting was conduc- Oct 13 Sep 14 |Ongoing
ted in the MoH on November 19, 2013.
Minister of Health, Head of NTP, heads of
FMC and oblast TB facilities, representatives
from prison and international organizations
participated at the meeting. Next meeting
planned in September
1.2.6 KNCV Workshop in Bishkek to Planned in April 2014 Jan 14 Jan 14 |Pending
discuss interim progress of
the implementation of
outpatient care model
1.2.7 KNCV Workshop in Bishkek to Planned in September 2014 Sep 14 Sep 14 |Pending
review final progress of the
implementation of outpatient
care _model
1.2.8 KNCV Revision of the protocol on Planned in September 2014 Sep 14 Sep 14 |Pending




2.2 Laboratories

Pict.1. Head of prison medical department
presents situation on TB in prisons on the
round table for analysis of the reasons of
the low level of successful treatment of
patients with drug-resistant tuberculosis in
the penitentiary system in March 2014.

Code Outcome Indicators and Results Actual Year 3 or Expected Result to Date Comments
Baseline Result End of Year 4
Result
2.3.1 Diagnostic sites offering advanced Seven diagnostic Eight diagnostic siteg Eight diagnostic sites |NRL started to collect
technologies for TB or drug-resistant TB |sites offer the offer the advanced offer Xpert for drug- |Xpert data on a half
advanced diagnostic | diagnostic resistant TB (national |year basis, but Xpert
technologies Xpert technologies Xpert data). sites have not yet
for drug-resistant TB | for drug-resistant TB reported on a regular
basis and Xpert data
are not yet clear.
No machines are TB
CARE I-supported.
2.3.2 |Rapid tests conducted 2300 1175 Data for six Xperts
from 1 July 2013.
No machines are TB
CARE I-supported.
2.3.3 Patients diagnosed with GeneXpert 800 528 Data for six Xperts

from 1 July 2013
(318 MTB RIF+)
No machines are TB

CARE I-supported.




2.1.4 |Xpert MTB/RIF data quality measured by 50% 80% Not yet measured |Xpert MTB/RIF M&E
NTP As of June 2013, |Standard recording plan just developed
Description: Standardized Xpert MTB/RIF| Xpert MTB/RIF sites |and reporting system
data (internal consistency, timeliness, (MSF, TB REACH, |[for data collection
completeness, accuracy) has been QHCP) use their own [and data analysis
evaluated at the national and Xpert sites recording and adapted and adopted
levels. reporting forms in Xpert sites and

incompatible with |NRL
each other
Activity Lead TB CARE Year 4 Cumulative Progress as of the quarter’s Planned Month Status

Code Partner Planned Activities end

(***) Start End

2.1.1 |[KNCV Development of Xpert Xpert MTB/RIFTWG M&E plan developed by Jan 14 May 14 |Completed

MTB/RIF M&E plan the TWG on laboratory with support of the
TB CARE I HQ laboratory specialist Sanne
van Kampen in February 2014
2.1.2 |KNCV Development and follow up This activity reprogrammed for activity on Jan 14 May 14 |Cancelled
implementation of Xpert data analysis for costing and effectiveness
MTB/RIF data collection and |of Xpert MTB/RIF
analysis tools
2.1.3 [KNCV Supportive supervision visits |Supportive supervision visits for review of Oct 13 Sep 14 |Ongoing
to five Xpert MTB/RIF sites implementation and conducting on the job
training in Talas oblast was held in March
2014. Next visit to Batken Oblast planned in
April 2014.
2.1.4 |KNCV TWG meetings on Xpert TWG meeting on Xpert implementation was Oct 13 Sep 14 |Ongoing
MTB/RIF implementation in conducted February, 2014. The National
the country Laboratory Plan (NLP) was reviewed,
updated and adjusted by Xpert MTB/RIF
maintenance and M&E plan discussed and
recommended for WHO experts review.
2.1.5 |[KNCV Development of Xpert Xpert MTB/RIF maintenance plan developed Oct 14 Nov 14 |Completed
MTB/RIF maintenance plan by the TWG on laboratory with support of
the TB CARE I HQ laboratory specialist
Sanne van Kampen in February 2014.
2.1.6 |KNCV Training in Xpert MTB/RIF Training on Xpert MTB/RIF maintenance Jan 14 Feb 14 [Completed
maintenance and and troubleshooting, planning and
troubleshooting, planning and |budgeting for laboratory specialists from
budgeting the NRL and oblast level laboratories
organized by TB CARE I in Bishkek and
facilitated by HQ laboratory specialist Sanna
van Kampen in February 2014.




2.3 Infection Control

Code

Outcome Indicators and Results

Actual Year 3 or
Baseline Result

Expected
End of Year 4 Result

Result to date

Comments

3.2.2

Facilities implementing TB IC measures
with TB CARE support

Seven TB facilities
(NCPh, Bishkek city
TB hospital, TB
center and TB
hospital in children,
Republican TB

100% (13/13)

Six of oblast level TB
facilities (Chuy oblast
TB center, Naryn
oblast TB center,
Talas oblast TB
hospital “Kara- center, Jalal-Abad
Balta”, Issyk-Kul oblast TB center, Osh
oblast TB center and |oblast TB center,
Republican Batken oblast TB
rehabilitation center |center) will be
“Jety-Oguz”) covered by
implement TB IC implementation of TB
measures with TB IC measures.

CARE I support Additional six oblast
TB facilities.

100% (13/13)

All oblast level
facilities started
implementation of TB
IC measures.

Activity
Code
(* k3 *)

Lead
Partner

TB CARE Year 4
Planned Activities

Cumulative Progress as of the quarter’s
end

Planned Month

Start

End

Status

3.2.1

KNCV

Development and introduction
of IC plans in six additional TB
facilities

Development and introduction of IC plans in
six additional TB facilities conducted during
the introduction and supportive supervision
visits of CAR TB IC TO Vladislav Fourman
with KG TB IC TO Oleg Sheyanenko in
Naryn, Chui, Talas, Batken, Osh and
Jalalabad oblasts. Started in December
2013 and finished in February 2014

Dec 13

Feb 14

Completed

3.2.2

KNCV

Training for TB and SES
professionals in basic TB IC
and on risk assessment

Training for TB and SES professionals in
basic TB IC and risk assessment conducted
by CAR TB IC TO Vladislav Fourman with
KG TB IC TO Oleg Sheyanenko in
collaboration with the National and regional
SES specialist in Osh in February, 2014

Jan 14

Feb 14

Completed

3.2.3

KNCV

Supportive supervision visits

Supportive supervision of the CAR TB IC TO
Vladislav Fourman with KG TB IC TO Oleg
Sheyanenko in collaboration with the
National and regional SES specialists for

Feb 14

Sep 14

Ongoing




review implementation progress and
providing implementation support
conducted in January - February, 2014.
Next visit planned in April 2014.

3.2.4 [KNCV Follow up monitoring and Will start in June Jun 14 Jul 14  |Pending
supervision visits on risk
assessment

3.2.5 [KNCV Procurement of equipment for |Contract to procure TB IC equipment signed| Oct 13 Jun 14 |Ongoing
TB-IC measurement by HQ KNCV office, Swizzera and

Kyrgyzstan NTP manager. Supplying
procedures started, expected delivery in
June, 2014.

3.2.6 [KNCV TWG meetings on IC TWG meeting on TB IC for introduction of Nov 13 Sep 14 |Ongoing
TB IC instructions, TB IC measures
implementation and optimization of TB
service on the oblast TB center’s level was
conducted in Bishkek city in December
2013, with participation of heads of TB
facilities and SES representatives. Next
meetings planned in June and September
2014

3.2.7 [KNCV National conference on TB IC |Will be conducted in September Aug 14 Sep 14 |Pending

Pict. 2. Head of MDR TB Karabalta Hospital facilitates the training
for TB and SES professionals from six oblasts in basic TB IC and
risk assessment, Osh city, February 2014




2.4 PMDT

Code Outcome Indicators and Results Actual Year 3 or Expected Result to date Comments
Baseline Result End of Year 4
Result
C6 1004 2200 594 (310 in Q2) In accordance with
DRS, if all country
Number of MDR cases diagnosed will be covered by
DST for second line
drugs
(or4 950 1300 848 (303 in Q2) For 2014 year
available 1063 MDR
courses, NTP planned
put on treatment
Number of MDR cases put on treatment 1300 patients (using
drugs from deceased
patients and patients
who were lost to
follow up)
4.1.3 MDR TB patients who have completed the [59% MDR TB 64% MDR TB patients| Not yet measured; will Key MDR TB
full course of MDR TB treatment regimen |patients who have who have completed | start measuring next | specialists trained in
and have a negative sputum culture completed the full the full course of quarter accordance with
course of MDR TB MDR TB treatment updated guidelines.
treatment regimen regimen and have a
and have a negative negative sputum
sputum culture culture x
4.1.4 |A functioning National PMDT coordinating |The national PMDT coordination Decided that PMDT
body guideline on PMDT body established on Under development |coordination body will
approved by MOH MDR TB at TWG; be organized on the
action plan for one MDR TB TWG base;
Regulations on MDR |year developed and action plan is under
TB councils implemented development
developed
Activity Lead TB CARE Year 4 Cumulative Progress as of the quarter’s Planned Month Status
Code Partner Planned Activities end
(%% %) Start End
4.1.1 KNCV Development of training Two workshops on development of training Nov 13 Jun 14 |Ongoing
modules on comprehensive, |modules on comprehensive programmatic
programmatic management of [management of DR TB were conducted on
DR TB (utilizing cross cutting |December 2 and 8, 2013. The module will
content) be further revised based on the feedback
from representatives of TB facilities, PGI,
KSMA, SES, HIF, HIV center, Prison Service,

10



international organizations and NGO. It is
expected that the module will be finalized
by June 2014

4.1.2 KNCV Kick off PGI on the new PMDT |Three five-day trainings on PMDT with cross| Nov 13 Jun 14 |Ongoing
module for a diverse group of |cutting content were conducted for the
care providers following groups: representatives from TB
facilities, PGI, KSMA, SES, HIF, HIV center,
prisons, international organizations and
NGO (total-46: f-41, m-5). First training on
12-16 November, 2013 was facilitated by
Maria Idrisova, TB CARE I Country Director
for Kazakhstan/Regional Senior TB
Advisor(pre-test - 52%, post-test - 82%).
Second training on 25-29 November, 2013
(pre-test — 48.6%, post-test - 74.7%) and
third training on December 23-27, 2013
(59.2%, post-test - 90.2%) was conducted
with support of trainers form KSMA and
PGI. Next training is planned in June 2014
4.1.3 KNCV Quarterly workshops with Workshop in logical sequence after Mar 14 Sep 14 |Pending
participation of TB, PHC, monitoring and supervision in April 2014
Prison Services, SES, (4.1.6.)
HIV/AIDS, Health Insurance
Fund to review DR TB
management practices
4.1.4 KNCV DR TB management trainings |One three-day training on DR TB Dec 13 May 14 |Ongoing
for nurses of TB, Prison and management for 18 representatives (f-17,
PHC services m-1) from TB facilities, prison and PHC
services was conducted on December 4-6,
2013 (pre-test-75%, post-test - 90.6%).
Next training is planned for May 2014
4.1.5 KNCV Training on palliative care of |Two two-days trainings were conducted on Feb 14 Jun 14 |Ongoing

TB patients for TB, PHC
facilities, PGI and Family
Physicians Association.

palliative care of TB patients for 33 medical
specialists from PHC and TB facilities as well
as faith based organizations, social workers
and volunteers from Bishkek city and Chui,
to provide the information on tuberculosis
and drug resistant TB, and existing
recommendations on palliative care in
accordance with the national guideline. The
first training on November 18-19, 2013 was
facilitated by Tatyana Toichkina. The
Regional senior TB Advisor Maria Idrissova

11



facilitated the first training. The following
training on November 21-22, 2013 was
conducted with support of ICRC
representatives (pre-test - 47.5%, post-
test - 74.5%). It is expected that the
guidelines and brochures on palliative care
of TB patients will be updated in accordance
with the feedback from the participants of
the trainings and adopted by June 2014

4.1.6 KNCV Monitoring and supervision Plan of supportive supervision and Mar 14 Sep 14 |Pending
visits by TB CARE I staff and |monitoring visits was developed and agreed
NTP representatives to assess |with the National MDR TB Coordinator.
implementation of PMDT Supportive supervision and monitoring
visits is planning for April 2014
4.1.7 KNCV Follow up trainings on the Three three-day follow-up trainings on Oct 13 Mar 14 |Completed
management of childhood management of TB in children for pediatric
TB/MDR TB for pediatric TB TB and PHC doctors were conducted in
and PHC doctors and nurses |Bishkek and Osh cities with support of PGI
for northern and southern trainers. Two trainings for 20 pediatricians
regions from the northern regions (f-19, m-1) were
conducted in Bishkek city on December 9-
11, 2013 and on December 12-14, 2013
(pre-test — 71.6%, post-test — 92.2%).
Third training was conducted in Osh city for
16 pediatricians from the southern regions
(f-16) on December 17-19, 2013 (pre-test
- 67.2%, post-test — 92.2%)
4.1.8 KNCV Monitoring visit by an expert |TB CARE I organized monitoring visit of Mar 14 Apr 14 |Pending
from Latvia to review progress|International consultant on TB in Children -
made and describe best Iveta Ozere in NTP, City TB center, TB
practice in the management of|hospitals for children and PHC facilities,
childhood TB/MDR TB in KG during the visit Iveta participate on the TB
consiliums for children and provide support
in making decision in difficult cases. This
visit also helps to conduct review of
situation on TB in children for research on
TB in children conducted by WHO office.
4.1.9 KNCV Cross-monitoring missions Will be conducted in May 2014 Apr 14 May 14 |Pending

between the TB CARE I
project countries/sites

12



Pict. 3. Head of Children's TB Department, Aisalkyn Teshebaeva,
explains to monitoring team international consultant from Latvia,
Iveta Ozere, and Raisa Galieva, how they implement new
guidelines on TB in children after practical training at the facility in

March 2014.
2.6. HSS
Code |Outcome Indicators and Results Actual Year 3 or Expected Result to date Comments
Baseline Result End of Year 4
Result
6.2.2 People trained using TB CARE funds 10 people trained on |3 people trained on |574 specialists (m-121 | Two-three specialists
international international , f- 453) were trained will be trained on
trainings using TB trainings, 60 people |at the local trainings international WHO
CARE I funds on PMDT and 30 on PMDT, TB in courses in Tartu on
(focusing on PMDT people on TB IC on children, palliative care| August. And two-
and TB control local trainings using |of TB patients and IC. three specialists
management) TB CARE I funds Trained specialists planned on SORT-IT
provide implementation| WHO training in May
of new guidelines and
instructions on PMDT
and IC in practice on
facility level.
Activity Lead TB CARE Year 4 Cumulative Progress as of the quarter’s Planned Month Status
Code Partner Planned Activities end Start End
(***)
6.2.1 KNCV Courses on TB management |National MDR coordinator Atyrkul Oct 13 Sep 14 |Ongoing

Toktogonova was trained at the

international WHO course on Management
DR TB in Sondalo, Italy in October 2013

13



2.7. M&E, OR and Surveillance

Code Outcome Indicators and Results Actual Year 3 or Expected Result to date Comments
Baseline Result End of Year 4
Result
7.2.2 NTP provides regular feedback from NTP provides feed- |NTP provides NTP provides feedback
central to intermediate level back from central to |feedback from central (from central to
intermediate level on |to intermediate level |intermediate level on a
the quarterly basis |on the quarterly basis|quarterly basis
7.3.1 OR studies completed One OR completed. |0 OR will start in April
7.3.2 |OR study results disseminated Results of the OR 0 OR will start in April
disseminated
Activity Lead TB CARE Year 4 Cumulative Progress as of the quarter’s Planned Month Status
Code Partner Planned Activities end Start End
(***)
7.2.1 KNCV Finalization and adoption of Draft of the National M&E plan was Oct 13 May 14 |Ongoing
National M&E Plan discussed. M&E indicators to the National
M&E Plan have been updated and agreed
with partner. Partners recommended
reviewing it again. Final discussion planned
in May
7.2.2 KNCV Development of the TWG on TB IC started development of the Jan 14 Jun 14 |Ongoing
monitoring checklist for SES |monitoring checklist for SES in March,
2014. Expected finalization time June,
2014.
7.2.3 KNCV Trainings for SES in newly Postponed for June, 2014 Feb 14 Jun 14 |Postponed
adopted instructions, M&E
plan and checklists
7.2.4 KNCV Revision of recording and Recording and reporting forms were Nov 13 May 14 |Ongoing
reporting forms based on new |updated in accordance with the latest WHO
WHO definitions definitions. Forms on sensitive cases were
finalized. Discussions on DR forms are in
progress. Expected that forms will be
finalized and sent for approval to MoH until
the end of May, 2014.
7.2.5 KNCV Development of instructions |Instructions for completion of forms on Nov 13 May 14 |Ongoing
for completion of revised sensitive cases are ready. Instructions on
recording and reporting forms |completion of DR cases are in progress.
7.2.6 KNCV Printing of instructions Is moved to May Dec 13 May 14 |Postponed
7.2.7 KNCV Trainings for TB specialists on |Two two-day trainings to introduce updated | Nov 13 Dec 13 |Completed
completion of updated definitions and collect feedback from TB
recording and reporting forms |specialists of northern regions for updating

14



R&R forms were conducted in Bishkek by
Aigul Tursynbaeva, TB CARE I Regional M&E
Officer and Ainura Koshoyeva, Head of M&E
Department of NTP on November 25-29,
2013. Two follow up trainings for TB
specialists of southern regions were
conducted by Ainura Koshoyeva in Osh on
December 2-6, 2013

7.2.8 KNCV Supervision and monitoring Will be conducted in April Apr 14 Sep 14 |Pending
visits with on-the-job
trainings
7.3.1 KNCV Assessment of needs in OR Will be conducted in April Apr 14 Apr 14 |Pending
7.3.2 KNCV Training on OR Will be conducted in April Apr 14 Apr 14 |Pending
7.3.3 KNCV Development of OR protocols |Will be conducted in April Apr 14 May 14 |Pending
7.3.4 KNCV Meetings to review progress |Will be conducted in August Apr 14 Sep 14 |Pending

on OR

Pict.4. M&E Specialist form UNDP/Global Fund recipient, Republican
Center of informatics and epidemiology and ICRC/work on TB in
prisons - (from left to right) discuss updated
accordunce with the last WHO definitions on the meeting fasilitaited by
USAID project TB CARE I, Bishkek city, March 2014.

R&R TB forms in

15



3. TB CARE I's support to Global Fund implementation in Year 4

Current Global Fund TB Grants

Total approved Total dispersed to

Name (i.e. Round 10 TB)/Average rating* Current rating |amount date
Round 9 TB (KGZ-S10- Al (Jan-Jun 12 375 790
G08-T) 2013) (5671971 - 2013) [ (5206695 - 2013)

* Since January 2010
In-country Global Fund status - key updates, challenges and bottlenecks

810 courses of treatment for patients with MDR TB and XDR TB were purchased in 2013 by Global Fund, of
which 300 were purchased from savings from the grant budget. It is noteworthy that the delivery included
third-line drugs, which were not previously procured for the treatment of TB. Currently the enrollment for the
treatment is completed. There are currently no patients on the waiting list. GF finalized the annual report and
distributed among partners.

TB CARE I & Global Fund - TB CARE I involvement in GF support/implementation and effect of GF
on the TB CARE I work plan

TB CARE I activities on outpatient care, PMDT, TB IC, Xpert and M&E were complemented with procurements
of medical equipment, first and second line drugs by GF. Availability of SLDs through GF particularly was
instrumental in timely enrolment of MDR TB patients nationwide; TB CARE I provided ongoing technical
support to PMDT implementer trainings on new guidelines for MDR TB and pediatric TB, as well as
decentralization of MDR TB consiliums.

16



4. MDR-TB cases diagnosed and started on treatment in country

Number of MDR cases

Number of MDR cases

LIy diagnosed put on treatment Comments:
Total 2010 528 441
Total 2011 679 497
Total 2012 958 775
Jan-Mar 2013 261 71
Apr-Jun 2013 526 413
Jul-Sep 2013 53 78
Oct-Dec 2013 284 545 7 patients under consiliums that
Total 2013 1124 1107 were diagnosed this quarter will be
Jan-Mar 2014 310 303 put on treatment in the near future.

17




5. TB CARE I-supported international visits (technical and management-related trips)

#

Partner

Activity
Code

Name

Purpose

Planned
month, year

Status

Dates
completed

Additional
Remarks
(Optional)

KNCV

1.1.3.

Agnes Gerbhard,
Gulnara Kaliakbarova

Monitoring and supportive
supervision visits on
outpatient care

11-15 May 2014

Pending

KNCV

1.1.6.

Gulnara Kaliakbarova

Workshop in Bishkek to
discuss interim progress of
the implementation of
outpatient care model

Feb-2014,

Postponed

April 2014

KNCV

1.1.7.

Gulnara Kaliakbarova

Workshop in Bishkek to
review the final progress of
the implementation of
outpatient care model

Sep-2014,

Pending

KNCV

1.1.8.

Gulnara Kaliakbarova

Revision of the protocol on
outpatient care based on the
results of the implementation
in pilot PHC facilities

Sep-2014,

Completed

8-13
December
2013

KNCV

2.1.1.

Svetlana Pak, Aigul
Tursynbaeva

Development of Xpert
MTB/RIF M&E plan

Nov-2013,

Postponed

March 2014

KNCV

2.1.3.

Svetlana Pak

Supportive supervision visits
to five Xpert MTB/RIF sites

Dec-2013,

Postponed

March 2014

KNCV

2.1.6.

Sanne van Kampen

Training in Xpert MTB/RIF
maintenance and
troubleshooting, planning
and budgeting

Dec-2013,

Completed

Jan 2014

KNCV

3.2.1.

Vladislav Furman

Development and
introduction of IC plans in six
additional TB facilities

Oct-2013, Nov-
2013

Completed

10-16 Nov
2014

10

KNCV

3.2.2.

Vladislav Furman

Training for TB and SES
professionals in basic TB IC
and on risk assessment

Nov-2013,

Completed

Jan 2014

11

KNCV

3.2.3.

Vladislav Furman

Supportive supervision visits

Dec-2013, Feb-
2014, May-
2014, Jul-2014

Pending

Dec 2014

Feb 2014 completed

18




12

KNCV

3.2.4.

Vladislav Furman

Follow up monitoring and
supervision visits on risk
assessment

Feb-2014, Apr-
2014,

Pending

Feb 2014, completed

13

KNCV

3.2.6.

Vladislav Furman

TWG meetings on IC

Nov-2013, May-
2014

Pending

Sep 2014

14

KNCV

3.2.7.

Vladislav Furman

National conference on TB IC

Sep-2014,

Pending

15

KNCV

4.1.2.

Maria Idrissova

Kick off TOT on the new
PMDT module for a diverse
group of care providers

Nov-2013

Completed

10-17Nov
2013

15

KNCV

4.1.2.

Maria Idrissova

Kick off TOT on the new
PMDT module for a diverse
group of care providers

Apr-2014

Pending

16

KNCV

4.1.5.

Maria Idrissova

Training on palliative care of
TB patients for TB, PHC
facilities, PGI and Family
Physicians Association.

Nov-2013, Dec-
2013

Completed

17-20 Nov
2013

17

KNCV

4.1.6.

Maria Idrissova

Monitoring and supervision
visits by TB CARE I staff and
NTP representatives to
assess implementation of
PMDT

Apr-2014,

Pending

18

KNCV

4.1.7.

Maria Idrissova

Follow up trainings on the
management of childhood
TB/MDR TB for pediatric TB
and PHC doctors and nurses
for northern and southern
regions

Nov-2013, Dec-
2013

Postponed

May 2014

19

KNCV

4.1.8.

Iveta Ozere

Monitoring visit by an expert
from Latvia to review
progress made in the
management of childhood
TB/MDR TB

Mar-2014,

Completed

Mar 2014

4.1.9.

Tatyana Toichkina
and 3 MDR specialists

Cross-monitoring missions
between the TB CARE I
project countries/sites

Apr-2014,

Pending

May 2014

20

KNCV

7.2.3.

Aigul Tursynbaeva

Trainings for SES in newly
adopted instructions, M&E

plan and checklists

Nov-2013,

Postponed

May 2014

19




21 |KNCV 7.2.4. Aigul Tursynbaeva Revision of recording and Oct- 2013, Completed 25-29 Nov
reporting forms based on 2013
new WHO definitions
22 |KNCV 7.2.8. Aigul Tursynbaeva Supervision and monitoring |May-2014, Pending Sep 2014
visits with on-the-job
trainings
23 |KNCV 7.3.1. Suzanne Verver, Aigul|/Assessment of needs in OR  |Nov, 2013 Pending April 2014
Tursynbaeva
24 |KNCV 7.3.2. Suzanne Verver, Aigul[Training on OR Dec, 2013 Pending April 2014
Tursynbaeva
Total number of visits conducted (cumulative for fiscal year) 12
Total number of visits planned in workplan 40
Percent of planned international consultant visits conducted 30%
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